



# Public Service Commission of Wisconsin

Phil Montgomery, Chairperson  
Eric Callisto, Commissioner  
Ellen Nowak, Commissioner

610 North Whitney Way  
P.O. Box 7854  
Madison, WI 53707-7854

Public Service Commission of Wisconsin  
RECEIVED: 08/10/12, 4:06:07 PM

July 24, 2012

Mr. Roman A. Draba, Vice President, Regulatory Affairs and Policy  
Wisconsin Electric Power Company  
231 West Michigan Street  
Milwaukee, WI 53203

Re: Application of Wisconsin Electric Power Company for  
Authority to Procure and Install Three New Coal Dust  
Collectors (Baghouses) for Units 1 and 2 at the Pleasant  
Prairie Power Plant, Located in the Village of Pleasant  
Prairie, Kenosha County, Wisconsin

6630-CE-306

Request for Extension of Time to Begin Construction

Dear Mr. Draba:

The Commission acknowledges your July 12, 2012, letter notifying the Commission of Wisconsin Electric Power Company's (WEPCO) revised starting date for the subject project. The delay of the project results from additional time needed for WEPCO to resolve matters with the Wisconsin Department of Natural Resources in obtaining an air permit, which is required as part of the construction of this project.

Your request for an extension of time to begin construction is granted. With the approved extension, the Commission Order issued August 9, 2011, in this docket is valid only if construction of the authorized project is started prior to August 10, 2013.

All other conditions of the Commission's August 9, 2011, Order remain unchanged.

Sincerely,

Robert Norcross  
Administrator  
Gas and Energy Division

RDN:MMM:jlt:DL:00584353