



# Public Service Commission of Wisconsin

Phil Montgomery, Chairperson  
Eric Callisto, Commissioner  
Ellen Nowak, Commissioner

610 North Whitney Way  
P.O. Box 7854  
Madison, WI 53707-7854

Public Service Commission of Wisconsin  
RECEIVED: 12/27/13, 1:51:28 PM

November 21, 2013

Mr. Rick Wicklund, Manager  
Sun Prairie Utilities  
P.O. Box 867  
Sun Prairie, WI 53590-0867

Re: Application of the City of Sun Prairie, as an Electric Public  
Utility, for Authority to Construct and Place in Service a  
New 15/28 MVA, 69-12.47 kV Substation, Known as  
Westside Substation, in the City of Sun Prairie, Dane  
County, Wisconsin

5810-CE-108

Request for the Extension of Time to Begin Construction

Dear Mr. Wicklund:

The Commission acknowledges your Consulting Engineer's November 20, 2013, letter notifying the Commission of the city of Sun Prairie's revised starting date for the subject project. The delay of the project results from delay in purchasing land for the substation.

Your request for an extension of time to begin construction is granted. Order paragraph no. 7 of the above-stated order is extended an additional six months to May 25, 2014.

All other conditions of the Commission's November 26, 2012, Order remain unchanged.

Sincerely,

Robert Norcross  
Administrator  
Gas and Energy Division

RDN:MMM:cmk:DL:00894174

cc: Greg Shue, Forster Electrical Engineering, Inc.  
Records Management, PSCW  
Mohammed M. Monawer, PSCW